
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Notice Of Completion

12/6/2021The PCTPA review for compliance with the Airport Land Use Compatibility Plan (ALUCP) was completed on10/27/2021. Adoption of the updated ability Zone A (to the south of the 
airport) into the City's General Plan Land Use and Circulation Diagram is required to occur within 180 days of the ALUCP consistency determinatio. The City of Lincoln Community 
Development Department will update the General Plan.

10/12/2021PCTPA review for compliance with the Airport Land Use Compatibility Plan (ALUCP) is being finalized.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

12/6/2021The first two chapters of the Environmental Assessment have been completed and will be submitted to the FAA for approval in December.

10/12/2021Design team is working with the FAA to refine the scope of the environmental assessment portion of the project.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

12/6/2021A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 
was sent to the USACE in late November. A response from the USACE is pending.

10/12/2021Work on project environmental compliance is underway.

10/12/2021A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 
is being completed and is anticipated to be sent to the USACE in late October/early November.

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021The City received the signed PES from for McBean Parkway Bridge. Design/environmental
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Received the first of comments from Caltrans regarding the Water Quality memo.  Caltrans is close to signing the PES form for McBean Parkway Bridge Environmental

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design only 
18/19)

Coastland Joiner Park $494,500Andrew Kellen

Status Update DateProject Phase

In Construction

12/7/2021The notice of completion for the project will be prepared for Council approval in January 2022. Notice of Completion

11/16/2021The notice of completion for the project will be prepared for Council approval in January 2022. Construction

415b The following project elements are  identified in the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide directional 
signs.
2.  Stair west of pool adjacent to McBean Park Drive - provide new handrail, 
extend stair handrail at top and bottom.
3.  Path of travel at angled walk from Pool South to BBQ area driveway - modify 
cross slope.
4.  Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5.  Pool entrance stairs from Fire Station yard - provide new hand rail, extend stair 
handrail at top and bottom, remove landing replace with appropriate slope.  
6.  Ramp and stairs at pool entry doors - Provide new handrail including extensions 
and modify stair nosing.
7.  Ramp from sidewalk on McBean Park Drive to entry door  - provide new 
handrail and ramp handrail extensions rebuild bottom landing with appropriate 
slopes.

None McBean Park $155,000Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021This project has been completed by Sierra National Pacific. Construction

10/12/2021The McBean Pool Site Project will be awarded on October 13th to Sierra National Construction, Inc.  The contractor will have a total of 15 working days to complete the project.  Of 
course, this depends on the weather, covid-19, and unforeseen conditions encountered during construction.

Bidding / Award of Contract

451 The ADA Transition Plan Update has prioritized the identified barriers for each City 
owned facility and the parking lot for Foskett Park is priority number 1.  
Completing these improvements will allow for compliant access to all citizens who 
visit the park to enjoy the park facilities.  Also completing these improvements will 
reduce the City's liability.  The project will consist of the following components: 
*Lot 1- correcting access aisle dimensions and slopes
*Lot 2 - Correcting slopes and dimensions on access stalls  and aisle
*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access stalls  
and aisle, adding proper signage
*Lot 4 - Correcting slopes and dimensions on access stalls  and aisle, adding proper 
signage and remedying abrupt edges

Coastland Civil Engineering Foskett Park $132,000Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021On October 28, bids opened and the lowest responsible bidder was PBM Construction, Inc.  Project will be awarded on December 14 City Council meeting. Award of Contract/Construction
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

451 The ADA Transition Plan Update has prioritized the identified barriers for each City 
owned facility and the parking lot for Foskett Park is priority number 1.  
Completing these improvements will allow for compliant access to all citizens who 
visit the park to enjoy the park facilities.  Also completing these improvements will 
reduce the City's liability.  The project will consist of the following components: 
*Lot 1- correcting access aisle dimensions and slopes
*Lot 2 - Correcting slopes and dimensions on access stalls  and aisle
*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access stalls  
and aisle, adding proper signage
*Lot 4 - Correcting slopes and dimensions on access stalls  and aisle, adding proper 
signage and remedying abrupt edges

Coastland Civil Engineering Foskett Park $132,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Foskett Regional Park Project will be out to bid on October 12th and will be awarded to the lowest responsible bidder on November 10th.  The total number of working days is 10. Bidding / Award of Contract

464 The neighborhood park will be adjacent to the future south Lincoln Crossing 
Elementary School. WPUSD has indicated that their plans for the school do not 
rely on this park in order to meet the school's physical education requirement. 
The park site has not been officially named and Brentford Circle Park is a working 
title.

Intersection of Brentford Circle and Caledon Circle $3,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/2/2021The request for proposals was released and proposals are due on December 9th.  Staff will review and proceed with the selection of a consultant with the award of contract in 
January 2022 for Council approval.

Design

467 A Master Plan was developed in 2015 that included lighted tennis courts, 
basketball courts, lighted soccer field, restrooms, parking, snack bar / restrooms, 
and lighted softball/baseball fields. Phase 2 included the tennis courts, restroom, 
some parking and basketball courts, and was completed in FY 2016/17. Phase 3 
includes extension of reclaimed water service to the park, lighted soccer field, 
additional parking and accessible paths.

Groveland Lane $1,056,000Edgar Garcia

Status Update DateProject Phase

Approved

12/7/2021Staff will review proposals received and prepare for award of contract in January. Design

10/12/2021Jimenez Park RFP will be revised and put out again with modifications comments from consultants.  The new revised RFP will be out in early November. Design

468 Project will consist of clean up of dead oak trees, trimming of oak trees and 
canopy raising of Oak trees throughout the City's open space.

City's open space area $700,000Scott Boynton

Status Update DateProject Phase

Approved

12/7/2021Contractor was on site for two weeks and made substantial progress.  They were pulled off to another project and will return to finish the contract work in January 2022. Construction

10/12/2021Contractor began on-site work the first week of October. Construction

461 Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway in 
the Sorrento Village area.  The work to be completed is the final phase of Aitken 
Ranch Park which will consist of installing soccer fields, picnic area, shade, 
restroom building with 2 unisex facilities and parking lot with lighting.

NUVIS 877 Sorrento Pkwy, LincolnEdgar Garcia

Status Update DateProject Phase

Approved
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

461 Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway in 
the Sorrento Village area.  The work to be completed is the final phase of Aitken 
Ranch Park which will consist of installing soccer fields, picnic area, shade, 
restroom building with 2 unisex facilities and parking lot with lighting.

NUVIS 877 Sorrento Pkwy, LincolnEdgar Garcia

Status Update DateProject Phase

Approved

12/6/2021Aitken Park is in the final stages of design.  Construction is anticipated to start in Spring 2022. Design

10/12/2021In mid-October, the consultant will submit 100% plans to the City for review.  It is anticipated that the project will go to bid in early spring 2022. Design

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

483 Project will allow for adequate evidence storage, general storage, and improved 
employee wellness.  Project proposed to build a free standing, two story, 30'x50' 
structure inside the PD warehouse.  Structure would consist of four rooms: Air 
conditioned storage (required for evidence like rape kits and biological fluids) with 
a walk in freezer (required for DNA preservation - PD is completely out of freezer 
space), enclosed climate controlled gym area (current gym in the warehouse - <40 
degrees in the winter, >100 degrees in the summer), evidence archive area for 
items that require perpetual storage (homicide evidence), and general storage.  A 
properly constructed evidence storage area would ensure legal and POST 
requirements are met in regards to property and evidence storage which is vital in 
criminal prosecutions.									
									
									
									
									
									
									
Project will allow for adequate evidence storage, general storage, and improved 
employee wellness.  Project proposed to build a free standing, two story, 30'x50' 
structure inside the PD warehouse.  Structure would consist of four rooms: Air 
conditioned storage (required for evidence like rape kits and biological fluids) with 
a walk in freezer (required for DNA preservation - PD is completely out of freezer 
space), enclosed climate controlled gym area (current gym in the warehouse - <40 
degrees in the winter, >100 degrees in the summer), evidence archive area for 
items that require perpetual storage (homicide evidence), and general storage.  A 
properly constructed evidence storage area would ensure legal and POST 
requirements are met in regards to property and evidence storage which is vital in 
criminal prosecutions.									
									
									
									
									
									
									
Project will allow for adequate evidence storage, general storage, and improved 
employee wellness.  Project proposed to build a free standing, two story, 30'x50' 
structure inside the PD warehouse.  Structure would consist of four rooms: Air 
conditioned storage (required for evidence like rape kits and biological fluids) with 
a walk in freezer (required for DNA preservation - PD is completely out of freezer 
space), enclosed climate controlled gym area (current gym in the warehouse - <40 
degrees in the winter, >100 degrees in the summer), evidence archive area for 
items that require perpetual storage (homicide evidence), and general storage.  A 
properly constructed evidence storage area would ensure legal and POST 
requirements are met in regards to property and evidence storage which is vital in 
criminal prosecutions.

Stantec Police Station at 770 7th Street $606,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/2/2021The project will be entering suspension on December 3rd.  All work that can be completed has been with the exception of a few items such the evidence freezer that is taking longer 
than anticipated to be delivered.  Upon confirmation of the items being ready the project will resume and be completed.

Construction

10/13/2021Over the next few weeks the contractor will install doors, begin drywall taping, install HVAC and commence painting. Construction
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

496 The ADA Transition Plan Update has prioritized the identified barriors for each City 
owned facility and the parking lot for the Police Station is priority number 1.  
Completing these improvements will allow for compliant access to all citizens who 
wish to park and enter the police department to conduct business and reduce the 
liability for the City.  The project will consist of the following components: 

*Compliant parking signage (tow-away, minimum fine) including proper height 
placement;
*Compliant parking stall length, width, running slope;
*Providing an accessible route of travel from accessible parking space and  public 
way;
*Correct level where curb ramp meets gutter including slope of side flares and 
adding detectable warning;
*Provide proper clear floor space at the telephone and a compliant telephone .

770 7th Street - Police Department $0Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021On October 28, bids opened and the lowest responsible bidder was PBM Construction, Inc.  Project will be awarded on December 14 City Council meeting. Award of Contract/Construction

10/12/2021The design has been completed and will go out to bid on the week of October 11th. The project will be awarded on November 10th to the lowest bidder Bidding / Award of Contract

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

354 Lincoln Blvd Improvements Phase III At grade railroad crossings  1st & 5th Streets $265,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/2/2021UPRR required additional agreements for the interconnect (electrical) work to occur at the 1st and 5th Street crossing upgrades.  The project has been on suspension waiting for 
UPRR to provide the amendments to the agreements.

Construction

10/12/2021Caltrans approved the DBE goal and authorized the City to proceed with Sierra National Construciton for contract award.  The contractor is currently obtaining the necessary Right-
of-Entry forms to perform work within UPRR right-of-way.  Once all the necessary paperwork is obtained a formal schedule can be created and work begin.  It is anticipated this will 
be a few weeks out.

Construction

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/2/2021PGE provided easements that are necessary for the project.  Staff is working to obtain Right-of-way services from a  consultant to follow the proper procedures for easement 
acquisition.

Design

10/12/2021PGE provided easements that are necessary for the project.  Staff is currently reviewing and will be working with the respective owners for easement acquisition. Right-of-Way

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore Road 
to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/2/2021Staff continues to work through the process for obtaining permanent easement at one of the curb ramp locations.  There was a change in ownership which has made the 
negotiations complicated.

Right-of-Way
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on the 
west side of Joiner Parkway. A traffic signal will be installed at the Westview Drive 
intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as part 
of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/2/2021The contractor has been making progress with construction of the roundabout.  Over the next few weeks they will be focusing on street light conduit installation, setting the street 
light foundation poles and finishing the roundabout mountable curb details.

Construction

10/12/2021Contractor has been focused on constructing the Culvert on the south side of the of the roundabout and will continue for the next few weeks. Construction

439 Provide necessary maintenance to three bridges, as recommended by the Caltrans 
Inspection Reports.  Work includes debris removal, spalling repair, deck seals, and 
replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and 
Ingram Slough/Brentford Cr.

$310,000Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021This project is in the last stages of being completed by T.P.A Construction, Inc.; Striping is the last item left on the contract Construction

10/12/2021The Bridge Maintenance Project has started and TPA is making progress every day.  TPA completed some patching of the spalling areas on the Lincoln Bridge girders and columns per 
Caltrans bridge report.  TPA will be wrapping the columns with Fiber Reinforced Polymer (FRP) composite the week of October 11 on Joiner Parkway Bridge.

Construction

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Pending Funding

12/6/2021The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

10/12/2021The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

386 Install or upgrade amenities at various transit stops, including benches shelters for 
ADA compliance.

Various transit stop locations within the City. $84,500Edgar Garcia

Status Update DateProject Phase

Approved

12/7/2021The project will be out to bid in the coming weeks. Design

11/16/2021Staff is finalizing bid set of plans. Design

TBD The sidewalk along McBean Park Drive is a commonly used pedestrian path with 
pedestrian traffic from Lincoln Boulevard to McBean Memorial Park. There are 
numerous trip hazards and non-compliant ramps that need to be addressed for 
public safety and convenience. The project includes replacement of the sidewalk 
and curb ramps on the south side of McBean Park Drive from F St to the entrance 
of McBean Park.

$0Andrew Kellen

Status Update DateProject Phase

Postponed

12/7/2021This project is currently on hold due to funding limitations. The project will be considered for the next fiscal year's budget. Funding Authorization
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

470 This project would pave the existing gravel parking lot in front of the newly 
renovated Jimenez Park. The Phase 2 project that was recently completed 
included upgrades such as tennis courts, basketball courts, restrooms and walking 
paths, but the scope did not include paving of the parking lot.

Groveland Lane $385,300Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021On December 3, the City received bid proposals.  The City is reviewing the RFPs Design

10/12/2021Jimenez Park RFP will be revised and put out again with modifications comments from consultants.  The new revised RFP will be out in early November. Design

473 Coastland Civil Engineering Intersections of 5th Street and E Street, 5th Street and F Street, 6th Street 
and E Street, and 6th Street and F Street

$212,000Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021This project is currently under construction; Contract awared to Pile Engineering, Inc. Construction

10/12/2021Open bids on October 14th; project will be award on November 10th Bidding / Award of Contract

470 The scope of this project is to rehabilitate First St from the alley between L St. and 
K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 30s. 
The existing conditions of this roadway are showing signs of pavement 
degradation, base failures, weathering, other pavement distress, drainage issues, 
and out of compliance ADA curb ramps. 

The overall goal of the project will rehabilitate the roadway by performing full 
depth reclamation with cement (FDR‐C), correct drainage issues by replacing 
sections of existing curb and gutter, extending the underground storm drain 
system and upgrading all non‐compliant ADA curb ramps.  In addition, new traffic 
striping and pavement markings will be placed.

R.E.Y Engineering, Inc. First St $1,900,000Edgar Garcia

Status Update DateProject Phase

Pending Funding

12/6/2021Received constructibilty review from UNICO Engineering and the design/specifications are being updated per comments. Final stages of design; going out to bid in late January. Design

10/12/2021The City received authorization for construction from Caltrans and will out to bid on November 16th and will be awarded on January 26th to the lowest bidder Bidding / Award of Contract

499 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the current 
Bicycle Transportation Plan update. In FY 2021/22, it is anticipated that the project 
will install bicycle lanes on 5th Street between Lincoln Blvd and East Avenue.

5th Street between Lincoln Blvd and East Avenue $43,274Roland Neufeld

Status Update DateProject Phase

Approved

12/6/2021Final design will be completed by January 2022.
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

600 Construct pedestrian improvements and upgrades to the existing UPRR at-grade 
crossings including improved sidewalk.  The overall goal of this project is to 
provide for a more pedestrian and bicycle friendly environment along the main 
street through the City.  Currently there is no safe path of travel to get across the 
railroad tracks to Lincoln Boulevard from Ferrari Ranch Road.

Lincoln Boulevard at Ferrari Ranch Road UPRR Crossing. $435,000Edgar Garcia

Status Update DateProject Phase

Approved

12/6/2021The project is in the last stages of design and will go out to bid mid January or early February.  The City is working on a reimbursement agreement preliminary engineering service 
with Union Pacific Rail Road.

Design

10/12/2021The project is in the last stages of design and will go out to bid in late November Design

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

12/6/2021Design is complete. The bidding process for project construction is on hold pending approval of Wastewater Rate Study.

10/12/2021Design is complete. The bidding process for project construction is on hold pending approval of Wastewater Rate Study.

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Postponed

12/7/2021This project will be proposed for consideration on the FY22/23 budget for construction Funding Authorization

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace approximately 
4,000 linear feet of sewer mains, 11 manholes and 100 service connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed

12/6/2021Design is complete. Project on hold pending funding for construction.

10/12/2021Design is complete. Project on hold pending funding for construction.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

474 Citywide installation of residential/commercial/irrigation water meter smart 
points and three antenna's.

Aqua Metric and REY Engineers City Wide $1,457,654Jennifer Brown

Status Update DateProject Phase

Approved

12/7/2021Aqua-metric has been unable to provide and ship the remaining endpoints and meters due to the market supply shortages and labor union shortages (i.e. drivers).  Staff is 
maintaining communications with aqua-metric for updates and they become available.

Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

475 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are also 
a number of fire hydrants that can no longer be repaired due to the age of the 
hydrant. The project includes replacement of approximately 16 fire hydrants.

Various locations across the City. $225,000Andrew Kellen

Status Update DateProject Phase

Approved

12/7/2021Staff is still preparing for the project to bid in January 2022 with the award for construction contract in late February. Design

11/16/2021The Fire Hydrant Replacement Program will be combined for FY20/21 and FY21/22. Bid documents are being finalized for the fire hydrant replacement project and is anticipated for 
public bidding in January 2022.

Design

476 The existing 16-inch pressure reducing valve vault needs to be re-configured to 
include by-pass for maintenance work and a double hatch lid.    Estimate is based 
on 2019 costs for similar work. Work includes site prep, minor grading, 8'x14' vault 
with double hatch lid, blow-off, vault drainage and sump pump, electrical and 
SCADA connections to the Tank #3 sampling building.

Coastland Civil Engineering Tank #3 Verdera North Site $260,000Andrew Kellen

Status Update DateProject Phase

Approved

12/7/2021The preconstruction meeting for the project has taken place and the contractor is working on material procurement. Due to the current market for materials and the long lead times 
associated with certain items, construction is on hold until materials are delivered.

Construction

10/12/2021Contract for construction has been awarded and a pre-construction meeting is scheduled for mid-October. Construction

484 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project includes 
replacement of approximately 5,525 linear feet of water main, 8 fire hydrants and 
146 water services.

REY Engineers Along Hoitt, Herold, Wilson and Harrison Avenues from E. 9th to E. 12th 
Streets

$3,124,329Andrew Kellen

Status Update DateProject Phase

Approved

12/7/2021The project will be out to bid early 2022 and anticipate construction starting in the Spring. Design

11/16/202165% comments have been provided to the consultant for the Hoitt Area Water Distribution Rehab Project. Final design documents and public bidding are anticipated for winter 2021. Design

485 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project includes 
replacement of approximately 12,304 linear feet of water main, 14 fire hydrants 
and 173 water services. Given the deteriorated pavement condition on I Street 
and J Street, the utility work will necessitate the rehabilitation of the roadway 
between First Street and Sixth Street, including ADA improvements at each of the 
intersections.

REY Engineers Along H, I and J Streets from 1st to 6th Streets; 5th and 6th Streets from H 
to J Streets; 4th Street from H to O Streets

$8,500,682Andrew Kellen

Status Update DateProject Phase

Approved

12/7/2021Staff is currently reviewing the 65% drawings and will be returning comments next week. Design

11/16/2021Staff is reviewing the 30% design drawings. Design
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

487 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are also 
a number of fire hydrants that can no longer be repaired due to the age of the 
hydrant. The project includes replacement of approximately 16 fire hydrants.

Coastland Replace old and deteriorated fire hydrants and laterals at various locations 
across the City.

$475,000Andrew Kellen

Status Update DateProject Phase

Approved

12/7/2021The fire hydrant replacement project FY20/21 will be combinded with FY21/22. Design drawings are almost completed and the project will go out to public bidding January 2022. Design

11/16/2021The fire hydrant replacement project FY20/21 will be combinded with FY21/22. Design drawings are almost completed and the project will go out to public bidding January 2022. Design

488 This project would include the preparation of bid documents and construction for 
the replacement five existing large water meters and associated appurtenances as 
they have reached their service life and are in need of replacement.

Three 8-inch meters at Gladding McBean; one 8-inch meter on 1st Street 
and one 8-inch meter at the wastewater treatment and reclamation 
facility.

$210,000Andrew Kellen

Status Update DateProject Phase

Approved

12/7/2021Staff will be meeting with Public Works next week to review the meter replacement locations to assist in developing exhibits for the project. Project documents are anticipated to be 
completed early 2022.

Design
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